DEFENSE NUCLEAR FACILITIES SAFETY BOARD
September 9, 2005
MEMORANDUM FOR: J. K. Fortenberry, Technical Director
FROM: Michael J. Merritt, DNFSB Site Representative
SUBJECT: Lawrence Livermore National Laboratory
Report for Week Ending September 9, 2005

Configuration Management: On September 1, 2005, LLNL submitted a resource
loaded schedule to the Livermore Site Office (LSO) that addresses configuration management
(CM) upgrades. Development of the schedule was a commitment LLNL made in response to the
Board’s letter on the matter dated November 3, 2004. The Board identified an apparent lack of
an adequate CM program for the highest-hazard nuclear facilities at LLNL. The LLNL Nuclear
Materials Technology Program (NMTP) developed the schedule for all NMTP nuclear facilities
using the information obtained from detailed reviews conducted earlier this year. In its submittal,
LLNL indicates that once the NMTP CM program is fully implemented, processes and
procedures will be in place to effectively manage CM of procedures, drawings, and equipment.
In the interim, NMTP has alternative methods (e.g. temporary management systems) in place to
maintain the CM program until full implementation is achieved. Key milestones in the schedule
are shown below:

Schedule Milestone Facility Date(s)

Prepare CM Plan

All NMTP Facilities

10/3/05 - 2/3/06

Revised Facility Documents in CM System

Plutonium Facility

10/3/05 - 9/7/07

Tritium Facility

9/10/07 - 3/27/09

Hardened Engineering Test Building

3/30/09 - 3/16/10

Radiography Facility

3/17/10 - 2/16/11

Vital Safety System Red-line Drawings in
CM System

Plutonium Facility

6/28/05 (complete)

Tritium Facility 5/30/06
Hardened Engineering Test Building 5/22/06
Radiography Facility 10/10/06

Drawing Updates

( The CM schedule does not reflect the
potential impact of applying the unreviewed
safety question process to all engineering

drawings).

Plutonium Facility

10/2/06 - 5/21/12 (worst case)

Tritium Facility

10/1/08 - 5/15/09

Hardened Engineering Test Building

10/1/09 - 8/31/11

Radiography Facility

10/1/10 - 1/18/12

Plutonium Facility Resumption Status: The LLNL readiness assessment team
completed its report late this week. As expected, the report identifies pre-start findings in the
areas of conduct of operations implementation, expired procedures, and the work control process
as it relates to work station resumption. The LSO RA team report is expected to be completed
next week. Limited operations are expected to resume in mid-October.
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